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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Pay Period End Date:

06.30.2016

Contract Location:
HADER TO PIERCE

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220 HAWKEYE DR

SIOUX CITY IA 51105-2048

Phone:
(712)252-2766

Escrow Agent:

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Surety Co:
Counties
PIERCE
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
32269 000 M-13-4(1019) 013 1.43 8.37 BITUMINOUS

PROG

12.17.2015
12.23.2015
01.06.2016

05.02.2016
05.02.2016
06.17.2016

Current Contract Amt
$594,544.34

Original Contract Amt
$568,291.99

% Dollar Comp
92%
% Time Comp
100%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Vogel, Toni

Total for Adjustments

Payment

06.30.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

06.30.2016

06.30.2016

Total to Date

Prev to Date

$544,531.07 $519,424.94
$.00 $.00
$544,531.07 $519,424.94
$.00 $.00
$.00 $.00
$.00 $.00
$544,531.07 $519,424.94
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$544,531.07 $519,424.94

District Engineer

Boyle, Pat
Controller

Burling, Laurie

This Estimate

$25,106.13
$.00
$25,106.13
$.00
$.00
$.00
$25,106.13

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$25,106.13

06.30.2016

06.30.2016
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0004 Pay Period End Date:  06.30.2016 Est Number: 0004 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 28,821.00 1.000 28,821.00
0001 0001 0001.08 0.50 2,200.000 1,100.00 MOBILIZATION LS 1.000 28,821.00
BARRICADE, TYPE II BDAY 2,200.000 1,100.00 1.000 28,821.00
102.000 51.00 0.000 0.00
0.000 0.00 0010 0010 8022.20 1.48 6,390.000 9,457.20
0002 0002 0001.10 2.00 52.000 104.00 HYDRATED LIME/WARM MIX ASPHALT EACH 6,390.000 9,457.20
BARRICADE, TYPE Il BDAY 52.000 104.00 6,287.980 9,306.21
102.000 204.00 0.000 0.00
0.000 0.00 o011 0011 9005.71 41.49 6,140.000 254,748.60
0003 0003 0001.75 2.00 240.000 480.00 ASPHALTIC CONCRETE, TYPE SLX TON 6,140.000 254,748.60
TEMPORARY SIGN DAY EACH 240.000 480.00 6,287.980 260,888.29
217.000 434.00 0.000 0.00
0.000 0.00 0012 0012 9010.49 57.42 250.000 14,355.00
0004 0004 0001.90 1.00 715.000 715.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 14,355.00
SIGN DAY EACH 715.000 71500 S 0.000 0.00
340.000 340.00 0.000 0.00
0.000 0.00 0013 0013 9021.13 450.86 268.380 121,001.81
0005 0005 0002.55 7.00 723.000 5,061.00 PERFORMANCE GRADED BINDER (64-34) TON 268.380 121,001.81
OVERLAY BROKEN LINES STA 723.000 5,061.00 232.599 104,869.59
724.160 5,069.12 0.000 0.00
0.000 0.00 0014 0014 9053.00 1.24 14,630.000 18,141.20
0006 0006 0002.60 6.80 1,446.000 9,832.80 TACK COAT GAL 14,630.000 18,141.20
OVERLAY SOLID LINES STA 1,446.000 9,832.80 10,100.000 12,524.00
1,448.320 9,848.58 0.000 0.00
0.000 0.00 0015 0015 9053.20 1.24 8,380.000 10,391.20
0007 0007 0003.10 336.00 20.000 6,720.00 FOG SEAL GAL 8,380.000 10,391.20
FLAGGING DAY 20.000 6,720.00 8,148.000 10,103.52
12.000 4,032.00 0.000 0.00
0.000 0.00 0016 0016 9110.01 50.00 50.000 2,500.00
0008 0008 0003.20 450.00 10.000 4,500.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 10.000 4,500.00 0.000 0.00
6.000 2,700.00 0.000 0.00
0.000 0.00 0017 0017 9110.02 50.00 50.000 2,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
OPERATED 0.000 0.00
0.000 0.00
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Contract ID: 3269 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3269 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0004 Pay Period End Date:  06.30.2016 Est Number: 0004 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 9110.03 50.00 50.000 2,500.00 4003 4003 9300.60 2.09 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00 SMOOTHNESS INCENTIVE-ASPHALTIC TON 5,048.634 10,551.65
0.000 0.00 CONCRETE 5,048.634 10,551.65
0.000 0.00 5,048.634 10,551.65
0019 0019 9110.07 50.00 50.000 2500.00  GROUP 9 BITUMINOUS Contracted 568,291.99
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00 Current 594,544.34
0.000 0.00 In place 544,531.07
0.000 0.00 This Estimate 25,106.13
0020 0020 9179.23 164.45 365.632 60,128.18 Totals for contract Contracted 568,291.99
COLD MILLING, CLASS 3 STA 365.632 60,128.18 Current 594,544.34
362.080 59,544.06 In place 544,531.07
0.000 0.00 This Estimate 25,106.13
0021 0021 9300.38 1.00 10,863.000 10,863.00
RAP INCENTIVE PAYMENT EACH 10,863.000 10,863.00
7,671.340 7,671.34
-3,018.230 -3,018.23
0022 0022 9300.52 1,512.00 1.000 1,512.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 1,512.00
/D 1.000 1,512.00
1.000 1,512.00
0023 0023 L860.50 360.00 1.000 360.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 360.00
CONTRACTOR COMPLIANCE 1.000 360.00
1.000 360.00
4001 4001 9300.56 1.66547 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 6,287.980 10,472.44
6,287.980 10,472.44
6,287.980 10,472.44
4002 4002 9300.77 22.76 0.000 0.00
SMOOTHNESS INCENTIVE-PERFORMANCE TON 229.713 5,228.27
GRADED BINDER 229.713 5,228.27
229.713 5,228.27







